
Fw: Dimock Update (1530 hrs., 1/26/12) 
Richard Fetzer to: mcdonald.joanna 02/06/2012 09:38 AM 
Cc: Kelley Chase 

From: Richard Fetzer/R3/USEPA/US 

To: mcdonald.joanna@epa.gov 

Cc: Kelley Chase/R3/USEPA/US@EPA 

pol rep 

Richard M. Fetzer 
Federal On-Scene Coordinator 
100 Gypsum Road 
Stroudsburg, PA 18360 
(215) 341-6307 
-----Forwarded by Richard Fetzer/R3/USEPA/US on 02/06/2012 09:38 AM-----

From: Gerald Heston/R3/USEPA/US 
To: Kathy Hodgkiss/R3/USEPA/US@EPA, JohnJ Butler/R3/USEPA/US@EPA 
Cc: Dennis Carney/R3/USEPA/US@EPA, Richard Fetzer/R3/USEPA/US@EPA, Ann DiDonato/R3/USEPA/US@EPA, Richard 

Rupert/R3/USEPA/US, Gerald Heston/R3/USEPA/US@EPA 
Date: 01/26/2012 03:44 PM 
Subject: Dimock Update (1530 hrs., 1/26/12) 

Clarification about the issue regarding analyses of the glycols at different labs: no effect on turnaround time is expected. 

The residence where yesterday's report indicated that the well that ran silty during purging has recovered and the residents have been able to use 
their well today. Cabot's treatment system subcontractor indicated that it is not unusual for wells in this area to become stressed easily and 
display silt problems. 

The large number of sample containers (up to 270) per station has caused some delays in labeling, processing and shipping of the samples. In 
one case, this may have compromised the sampling holding time, but only for a minor parameter (surfactants). The OSC has directed the START 
contractor to mobilize additional personnel (11) to improve the efficiency of both sampling and sample management. These additional personnel 
will arrive on Monday 1/30/12. The OSC has also requested additional sample management technical support from ERT and the SERAS 
contractor. While these changes are being implemented, the site team has re-scheduled sampling for the two residences originally set for Friday 
afternoon (the two residences scheduled for the morning will be sampled), This postponement will allow the site team to ensure timely shipment 
and analysis of samples. The previously scheduled sampling will resume on Monday 1/30/12. 

Four residences are being sampled today. At one of the residences, explosive levels of gases were detected in the treatment shed where the 
sample was being collected. The sampling team opened the door to the shed for ventilation, applied a tube to the spigot and collected the 
samples from a distance from the tap. 

Site operations were slowed today due to inclement weather (snow in AM, rain in PM). 

CIC Taylor was contacted by several residents today from our original outreach calls. 

Summary of surveys, appointments, sampling: 

Survey 

Surveys. follllowup 

1/26/2012 Hece1ived needed 

Sampll1ing Categor1ies 

CO&A. ll.1ist (21) 18 

IH1istor1icall Sampll1ing (34) 33 

A.dded on Cr1iter1ia (0) 0 

Unaccounted (11) 1 

TOTA.ll.S (66) 52 

Executive Sum ma ry 

A.ppoiintments 

A.ppoiintments to be 

Schedulled schedulled 

3 19, 2 

1 31 3 

0 0 0 

10 0 0 

14 50 5 

Wlith 

IPADIEIP 

2 

0 

0 

0 

2 

Wlith 

Cabot 

2 

0 

0 

0 

2 

Sampll1ing 

Done 

9, 

0 

0 

0 

9, 

*Unaccounted category 1inclludes homes where phone d1isconnected., phone calllls not returned., sampll1ing status unlknown or 

outs1ide publl1ished area - not counted 1in appoiintment to be schedulled 

Gerald T. Heston, Chief 
Eastern Response Branch (3HS31) 
U. S. Environmental Protection Agency - Region 3 
1650 Arch Street 
Philadelphia, PA 19103 

Phone: 215-814-3273 
Fax: 215-814-3254 
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